
 

 

 

 

 

 

 

 

Project Development Process & Schedule 

 

November 2005   Project Open House/Public Information Meeting 

 

January 2007  Begin Preliminary Design/Environmental Analysis 

 

Oct. 13 2008 -to- Circulated Draft Environmental Document for  

  Nov. 14, 2008  Public & Agency Review and Comment 

   

October 29, 2008  Public Hearing  

 

September 2009  Final Environmental Document Published 

 

January 2010  Begin Final Design Engineering, Temporary 

Construction Easements, and Environmental Permits 

 

   

 

 May 2011   Request Construction Funding Allocation- CTC 

 

 June/July 2011  Advertise Construction Package- to obtain Contractor 

 

Sept./Oct. 2011  Begin Construction  

 

Summer 2012  Remove/Replace La Fonda Avenue Overcrossing 

  

Sept/Oct 2013  Complete Construction - Including Landscaping 

Early 2011      ← We Are Here! 

 


